Washington Stata
Department of Transportation

SR 410/Scatter Creek Bridge - Seismic

Project Information Project Milestones

PIN: 141015A
Region: Northwest
State Route: SR 410
Current Status: Completed

As of Date: May 2015
Regional Admin: L. Eng

Legislative Districts: 31

Project Description

Retrofit existing bridges to bring them up to current seismic standards and reduce the risk of
catastrophic failure.

Contractor 008576 - Massana Construction, Inc. - $697,344.00 - 2/26/14

Award Amount:

Anticipated Project Benefits

Project Web Site: http://www.wsdot.wa.gov/Projects/SR410/ScatterCreekBridge SeismicRetrofit/

Change Orders Web Site:

Milestone Original Date Current Date Status
Project Definition Complete
Preliminary Engineering Start Q42011
Environmental Complete
Right of Way Complete Q42013
Contract Advertisement Q12014
Operationally Complete Q32014
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $0 $458
Right of Way $0 $0 $20
Construction $0 $0 $1,074
Total $0 $0 $1,552
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $0 $458 $458
Right of Way $0 $0 $20 $20
Construction $0 $0 $1,074 $1,074
Total $0 $0 $1,552 $1,552
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